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Agency Institution Building No. Building Name 
University of Wisconsin La Crosse 285-0E-99l2 Utility - Campus Parking Lots 

 

Project No. l4E4X Project Title Whitney Ctr Loading Dock/Lots Rl-R2 Reconst 
 

Project Intent 
 

This project provides investigation and research, pre-design, and design services to reconstruct the Whitney Center 
loading dock and service entrance and residence parking lots Rl and R2. The loading dock, parking lots, and adjacent 
terrain will be evaluated to identify deficiencies, develop design solution alternatives, and recommend appropriate 
corrective measures. These improvements are necessary to resolve maintenance and physical condition issues as well as 
improve loading dock functionality for materials/products delivery. 

 

Project Description 
 

Project work includes excavation and removal of approximately 97,400 SF of asphalt pavement, base, and sub-base 
materials. The lots will be redesigned and reconstructed to provide the most efficient use of parking space. Additional 
amenities such as storm water management and flood mitigation features, new lighting, landscaping, and signage will 
also be designed and constructed as part of the project. It is anticipated these new features will result in a loss of 
available parking, but the resulting design will minimize this impact. 

 

Due to proximity of Lot R2 and the condition of the Whitney Center, project work also includes reconstructing the 
Whitney Center loading dock and service entrance on the west side of the building and replaces the elevated, cast-in- 
place concrete pedestrian bridge that spans the loading dock. The dock and approaches, area for waste and recycling 
dumpsters, and all associated site, landscaping, and pedestrian walkways will be redesigned and reconstructed to replace 
the deteriorated structures and drives and provide enhanced functionality for deliveries. The cast-in-place concrete 
bridge will be replaced and all associated walks, site improvements, and landscaping will be reconstructed to meet ADA 
requirements for entry into the building. Design and construction will need to be coordinated and sequenced with the 
l3B3K Chilled Water Plant project. The new chilled water plant will be situated in the north end of Lot Rl. This parking 
lot project will not be a full reconstruction of Lot Rl as it exists today, but will reconstruct the entire south end and 

areas disturbed by the chilled water plant construction. 
 

Project Justification 

The parking lots were constructed more than 30 years ago. Routine maintenance (crack sealing, asphalt patching, etc.) 
has been performed, but the lots have deteriorated where maintenance is no longer cost effective and complete 
reconstruction is required. The campus is permitted by the WDNR as a Municipal Storm Water Utility Operator, which 
requires the campus to reduce the amount of suspended solids entering the municipal storm sewer system. The City of 
La Crosse has recently created a Storm Water Utility that will be assessing fees based on amount of storm water entering 
the sewer system from impervious areas. Consequently, the campus intends to reduce the amount of storm water  
leaving the site by constructing storm water management and flood mitigation features. 

 

The Whitney Center loading dock and service drives are all original to the building construction in l966. They are in an 
advanced state of deterioration and require constant patching and repair by the campus mason. The campus has 
recently replaced the pedestrian bridge at the east entrance of the building as part of a project to replace a retaining wall 
associated with that bridge (llClQ). During design of that project, the consultants determined that bridge structure 
had deteriorated to the extent that it could not be saved and should be replaced. The bridge at the west entrance of the 
building is in equal or worse condition, and it should be replaced as well. There is a storm sewer inlet in the loading  
dock area that backs-up frequently and the pedestrian bridge and connecting concrete sidewalks and stairs are not ADA 
compliant. 

 

The functionality of the loading dock has declined with the recent changes in delivery truck types and frequency of 
deliveries. The current drive-thru style intended for smaller, straight trucks for delivery. The majority of deliveries are 
provided by semi tractor-trailers, which have difficulty maneuvering within the current area. A new arrangement will 
accommodate the larger trucks and provide more space for waste and recycling, located near, but not immediately 
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adjacent to the service entrance. Trash collection at the Whitney Center is also problematic. The dumpsters are located 
inside of the lower level of the building, and have to be wheeled out of the building in order to be emptied. This 
provides greater opportunity for workplace injury, and is not an efficient or sanitary as exterior dumpsters. Access for 
multiple vehicles to load and unload would allow delivery trucks, catering vehicles or service vehicles to use the area 
simultaneously. 

 

A/E Consultant Requirements A/E Selection Required? Commissioning 

Consultants should have specific expertise and experience in the design and coordination of 
parking lot design, asphalt paving systems design, storm water management and flood 
mitigation, concrete bridge, landscaping, and site development design as part of a design team. 
Work includes site surveys, acquiring field data, and verifying as-built conditions to assure 
accurate development of design and bidding documents and production of necessary design and 
bidding documents. Consultants should indicate specific projects from past experience 
(including size, cost, and completion date) in their letter of interest and when known, include 
proposed consulting partners and specialty consultants. 

 

The consultant will verify project scope, schedule, and budget estimates, and recommend 
modifications as required to complete the specified project intent. The consultant will prepare a 
pre-design document to establish an appropriate project scope, budget, and schedule prior to 
the university seeking authority to construct from the Board of Regents and State Building 
Commission. 

Level 1 

Level 2 

 

Project Budget Funding Source(s) Total 

Construction Cost: $ GFSB - [] $0 

Haz Mats: $0 

Construction Total: $ 

PRSB - [] 

Agency/lnstitution Cash [AGF0] 

$0 

$l4l,000 

Contingency: 

A/E Design Fees: 

DFD Mgmt Fees: 

Equipment/Other: 

l5% 

l2% 

4% 

 $ 

 $ 

 $ 

 $0 

$1,549,000 

Gifts 

Grants 

Building Trust Funds [BTF] 

Other Funding Source 

$0 

$0 

$0 

$0 
 

 

$141,000 

 

Project Schedule 

SBC Approval: 

 
 

04/20l5 

Project Contact 

Contact Name: 

 
 

Scott J. Schumacher 

A/E Selection:     07/20l4 Email: <sschumacher@uwlax.edu> 

Bid Opening: 

Construction Start: 

Substantial Completion: 

Project Close Out: 

0l/20l6 

05/20l6 

09/20l6 

l2/20l6 

Telephone: (608) 785-89l6 x 

 

Project Scope Consideration Checklist y   N 

1. Will the building or area impacted by the project be occupied during construction? lf yes, explain how the 
occupants will be accommodated during construction. 

Construction will be scheduled to occur during the summer months when the demand for off-street parking stalls is 
reduced. All project work will be coordinated through campus physical plant staff to minimize disruptions to daily 
operations and activities. 

mailto:sschumacher@uwlax.edu
mailto:sschumacher@uwlax.edu
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2. ls the project an extension of another authorized project? lf so, provide the project #... 
 

 

3. Are hazardous materials involved? lf yes, what materials are involved and how will they be handled? 

Hazardous materials abatement is not anticipated on this project. Comprehensive environmental survey inventory 
data is not available on Wisconsin's Asbestos & Lead Management System (WALMS) 
<http://walms.doa.state.wi.us/>. 

4. Will the project impact the utility systems in the building and cause disruptions? lf yes, to what extent? 
 

 

5. Will the project impact the heating plant, primary electrical system, or utility capacities supplying the 
building? lf yes, to what extent? 

 

 
6. Are other projects or work occurring within this project's work area? lf yes, provide the project # and/or 

description of the other work in the project scope. 
 

The new West Campus Chiller Plant (l3B3K) construction is currently scheduled for part of Parking Lot Rl. That 
project will be completely designed prior to the design of this project. This project will redesign and reconstruct the 
remainder of Parking Lot Rl. 

7. Have you identified the WEPA designation of the project...Type l, Type ll, or Type lll? 

Type III. 
 

8. ls the facility listed on a historic register (federal or state), or is the facility listed by the Wisconsin Historical 
Society as a building of potential historic significance? lf yes, describe here. 

 

 
9. Are there any other issues affecting the cost or status of this project? 

 

 

10. Will the construction work be limited to a particular season or window of opportunity? lf yes, explain the 
limitations and provide proposed solution. 

Project work is seasonal. Preferred project work schedule should be limited to late spring, summer, and/or early fall 
months if possible. 

11. Will the project improve, decrease, or increase the function and costs of facilities operational and 
maintenance budget and the work load? lf yes, to what extent? 

Project work is seasonal. Preferred project work schedule should be limited to late fall, winter, and/or early spring 
months if possible. 

12. Are there known code or health and safety concerns? lf yes, identify and indicate if the correction or 
compliance measure was included in the budget estimate, or indicate plans for correcting the issue(s). 

 

 
13. Are there potential energy or water usages reduction grants, rebates, or incentives for which the project 

may qualify (i.e. Focus on Energy <http://www.focusonenergy.com> or the local utility provider)? lf yes, 
describe here. 

http://walms.doa.state.wi.us/
http://walms.doa.state.wi.us/
http://www.focusonenergy.com/
http://www.focusonenergy.com/
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14. lf this is an energy project, indicate and describe the simple payback on state funding sources in years and 
the expected energy reduction here. 


